DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Multiple Districts

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 305

Project Number/Subproject Number 8802

Project Name Clifton Road

Project Description Design and construction of a 4-lane roadway from Lee Highway to
Braddock Road for a total of approximately 2,500 LF

Total Project Estimate ($K) 5,225

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Winter 2004
Project Complete (Estimated) Fall 2004

Remarks

Eighty-five of 89 acquisitions are complete. Partial right-of-way clearance package dated
7/31/03 received 8/1/03. Construction package being prepared. VPDES permit submitted
11/14/03. VDOT permit submitted 11/21/03.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Multiple Districts

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 305

Project Number/Subproject Number 6616

Project Name Gallows Road/Annandale Road/Hummer Road

Project Description Addition of left turn lanes at all four approaches and traffic signal

modifications
Total Project Estimate ($K) 975
Future Funding ($K) 225

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Spring 2005

Remarks

On May 20, 2002 the BOS approved the use of road bond funds to provide additional funding
to complete this project. Funds will be appropriated at a future budget cycle. Zero of 39
easements acquired. Revised final plans submitted to VDOT 10/24/03. Obtaining additional
appraisals. VDOT permit application submitted 12/01/03.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Multiple Districts

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 305

Project Number/Subproject Number 7701

Project Name  Route 50 Interchange/ Waples Mill Road

Project Description Design and construction of at-grade improvements.

Total Project Estimate ($K) 1,910

Future Funding ($K) 3,090

Current Status Design

Construction Award (Estimated) Winter 2005
Project Complete (Estimated) Spring 2006

Remarks

UFI meeting was held 10/23/03. A meeting with City of Fairfax was held on 10/28/03 to
coordinate traffic signal design.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Multiple Districts

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 315

Project Number/Subproject Number 8914

Project Name  Route 1 Streetscape - Memorial St./Groveton St. Landscaping

Project Description Median Landscaping between Groveton Street and Memorial Street

Total Project Estimate ($K) 80

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2003
Project Complete (Estimated) Spring 2004

Remarks

Landscape design is complete. Specification for "Welcome" sign complete. Plans were sent to
VDOT for final review 10/31/03. Work will be completed by the annual contractor.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Multiple Districts

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund MIS

Project Number/Subproject Number 009452

Project Name  VRE Parking Lot Expansion Study

Project Description Feasibility study for expansion of Burke Centre and Rolling Road VRE
station parking lots

Total Project Estimate ($K) 200

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) N/A
Project Complete (Estimated) N/A

Remarks

This project is funded as a study only. Recommendations approved by the Board on 12/8/03.
Meeting with Supervisor Bulova held 9/17/03.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Multiple Districts
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 307

Project Number/Subproject Number  W00800/(W803)

Project Name Old Keene Mill @ Carrleigh Parkway
Project Description 400 LF walkway

Total Project Estimate ($K) 100

Future Funding ($K) 70

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for survey & development of preliminary alternatives; survey complete; reviewed
alternatives with property owners; evaluating options before scheduling joint meeting with the
Springfield and Braddock District Supervisor offices and VDOT to review scope of the project.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



	01-Clifton Road
	02-Gallows Road/Annandale Road/Hummer Road
	03-Route 50 Interchange/Waples Mill Road
	04-Route 1 Streetscape - Memorial Street/Groveton Street Landscaping
	05-VRE Parking Lot Expansion Study
	06-Old Keene Mill @ Carrleigh Parkway

